
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:53 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 801 Date: 27-Jun-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 07:00 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 23

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Site visit to check on blasting profile of East face of YBITS.
•Site visit to check on the formwork of the “rat slab” for the Rapid Set mockup in CCO 225 – FSHCC
mockup. The formwork was completed and to the acceptable dimensions.
•Gathered information on the Hinge K Bearing Erection Plan.
•Site visit to Hinge KW to check the profile of the blasted East face of YBITS. It was acceptable. The
workers then began to clean up the area.
•1400 hrs Hinge K meeting
•Site visit to check on the 13W Deck Drop In welding and 12W Corner Assembly installation. The workers
at 13W are Mike Jimenez, Tran Chau, Steve Davis, Mike Jimenez, and Eddie Brown.
•Diary work

The contractor is working 12 hours today. I accrued 4 hours of overtime covering this shift.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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